

Caroline County's Plan For Universal Coverage

as developed and approved by
The Caroline Broadband Advisory Committee
For consideration by
The Caroline County Board of Supervisors

Strategic Plan to Plan for Universal Coverage

- August 2020 Strategic Plan was formulated and adopted by the Caroline Broadband Advisory Committee
- Service Type was Prioritized based on the expertise of the Committee
 - Fiber to the Home
 - Hybrid Fiber Coax/Coax
 - Fixed Wireless
 - Satellite
 - Existing Cell/Wireless providers


Strategic Plan to Plan for Universal Coverage

- Using the strategic Plan a Plan for Universal Coverage was developed
- Building on 2021 VATI
 - Partner with Comcast to address needs near its existing footprint
 - Break expansion in two phases a 2022 VATI C, and a 2023 VATI C project
 - Covers Caroline County West entirely in two VATI Cycles

Caroline County/Comcast Project Areas



- Phase 1 (361 Adds)
- Phase 2
- Phase 1 Plant
- Caroline County




Spotsylvania County GIS, VITA, HERE, Garmin, SanjGraph, Map, NASA, USGS, EPA, NPS, USDA


Strategic Plan to Plan for Universal Coverage

- The Plan for Universal Coverage for Caroline County East
 - 3 year project
 - Can be applied for in 1 VATI application
 - Covers Caroline County East in 3 phased as seen in attached map

Caroline County/ABB FY2022 Project Areas



- Phase 1 - Dawn (1738)
- Phase 2 - Rt 17 & Woodford (1196)
- Phase 3 - RDOF Areas (931)
- Caroline County



VITA, Esri, HERE, Garmin, SafeGraph, METI/NASA, USGS, EPA, NPS, USDA